COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 07/ 2015

ESTI MATE SUMVARY 10: 47: 23
CONTI D C19629 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19629- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 34.0 DAYS TI VE ALLOW 69 WORK DAYS
US 50 TOP OF MONARCH TO NAYSVI LLE PERCENT TI ME: 49. 28 ORI G TI ME ALLOW 69 WORK DAYS
PRQJECT NO. NHPP0502- 073
US 50 TOP OF MONARCH TO NAYSVI
NAVE OF RQAD:
PRQIECT COUNTI ES: CHAFFEE GUNNI SON
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 30/ 2015 DATE TI ME STARTED 05/ 06/ 2015
P.O BOX 566 DATE LET 03/ 05/ 2015 DATE WORK BEGAN 05/ 06/ 2015
DATE AWARDED 03/ 16/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 06/ 2015 DATE ACCEPTED
CANON CI TY CO 81215- 05¢ 719- 275- 4555 DATE NOTI CE TO PROCEED 05/ 06/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,966, 126. 18 PARTI Cl PATI NG $ 2,448, 755. 38 $ 1, 694, 281. 36
AWARD PROJECT AM: $  4,283,000.00 NONPARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 49. 31% TOTAL EARNI NGS 2,448, 755. 38 1,694, 281. 36
FUNDS AVAI LABLE: $  2,517,370.80 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,448, 755. 38 1, 694, 281. 36
TOTAL CLAI VB $ 0.00 RETAI NAGE - 64, 245. 00 - 44, 980. 36
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,384, 510. 38 1, 649, 301. 00
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,384, 510. 38 1, 649, 301. 00
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1, 649, 301. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19629

PCN: 19629- BI D

PRQJECT: NHPP0502- 073

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00015 Renoval of Headwal

0010 202-00019

*Renoval of Inlet

0015 202-00090

*Renoval of Delineator

0020 202-00201

Renoval of Curb

0025 202-00240

0030 202-00810

*Renoval of G ound Sign

0035 202-00821

*Renoval of Sign Panel

0040 203-00060

0045 203-01140 Rol I'ing
0050 203-01500 Bl adi ng
0055 203-01510 Backhoe

*Renoval of Asphalt Mat (Pl aning)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

20. 000
EACH
1, 102. 10000
16. 000
EACH
992. 00000
644. 000
EACH
5. 51000
11, 099. 000
LF
3. 31000
4,158. 000
SY
5. 00000
6. 000
EACH
137. 76000
32. 000
EACH
33. 06000
172. 800
CcY
36. 37000
60. 000
HOUR
75. 00000
60. 000
HOUR
100. 00000
60. 000
HOUR

60. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

16. 000
4.000
20. 000

2.000
14. 000
16. 000

0. 000
0. 000
0. 000

8,474.000
2,625. 000
11, 099. 000

2,674.000
1, 484. 000
4,158. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

147. 000
0. 000
147. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 07/ 07/ 2015

10: 47: 23
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
4, 408. 40
22, 042. 00
13, 888. 00
15, 872. 00
0. 00
0. 00
8, 688. 75
36, 737. 69
7,420. 00
20, 790. 00
0. 00
0. 00
0. 00
0. 00
0. 00
5, 346. 39
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19629 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19629-BI D ESTI MATE RUN 07/ 07/ 2015
PRQJECT: NHPP0502- 073 ESTI MATE NO 0002 10: 47: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0.00
0065 203-02330 Labor er 80. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0070 207-00205 Topsoi | 5. 000 0. 000
CcY 0. 000 0. 00
160. 00000 0. 000 0. 00
0075 207-00210 St ockpi | e Topsoi | 5. 000 0. 000
CcY 0. 000 0. 00
100. 00000 0. 000 0. 00
0080 208-00002 *Erosion Log (12 Inch) 600. 000 77.000
LF 330. 000 1, 435. 50
4. 35000 407. 000 1,770. 45
0085 208-00020 *Silt Fence 148. 000 148. 000
LF 0. 000 0. 00
2.14000 148. 000 316.72
0090 208-00035 *Aggr egat e Bag 560. 000 16. 000
LF 544. 000 2, 230. 40
4. 10000 560. 000 2,296. 00
0095 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0100 208- 00045 *Concrete Washout Structure 2.000 1. 000
EACH 1. 000 529.01
529. 01000 2.000 1, 058. 02
0105 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 146. 000 146. 000
HOUR 0. 000 0. 00
45. 00000 146. 000 6, 570. 00



CONTI D C19629 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19629- BI D ESTI MATE RUN 07/ 07/ 2015
PRQJECT: NHPP0502- 073 ESTI MATE NO 0002 10: 47: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 111. 000 111. 000
HOUR 0. 000 0. 00
150. 00000 111. 000 16, 650. 00
0120 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 33. 000
HOUR 7.000 1, 120. 00
160. 00000 40. 000 6, 400. 00
0125 208-00206 Erosi on Control Supervisor 69. 000 14. 000
DAY 21.000 2,625.00
125. 00000 35. 000 4, 375. 00
0130 210-01200 *Reset End Anchor age 26. 000 0. 000
EACH 0. 000 0. 00
1, 322. 52000 0. 000 0. 00
0135 210- 04200 *Adj ust Quardrai l 12, 686. 000 0. 000
LF 0. 000 0. 00
6. 05000 0. 000 0. 00
0140 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 450. 36000 0. 000 0. 00
0145 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
6, 440. 67000 0. 000 0. 00
0150 213-00004 *Mil ching (Weed Free Straw) 0. 500 0. 000
ACRE 0. 000 0. 00
3, 844.12000 0. 000 0. 00
0155 213-00061 *Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
8.22000 0. 000 0. 00
0160 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
4,039. 20000 1. 000 4,039. 20
0165 250-00110 *Heal th and Safety O ficer 4.000 2.000
HOUR 2.000 208. 50
104. 25000 4. 000 417. 00



CONTI D C19629 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19629-BI D ESTI MATE RUN 07/ 07/ 2015
PRQJECT: NHPP0502- 073 ESTI MATE NO 0002 10: 47: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 250-00210 Solid Waste Di sposal 4. 000 2.000
CY 2.000 520. 00
260. 00000 4. 000 1, 040. 00
0175 250- 00220 Hazar dous Waste Di sposal 0. 000 0. 000
CY 0. 000 0. 00
160. 00000 0. 000 0. 00
0180 304- 06000 Aggregate Base Course (Cl ass 6) 577.720 577.720
TON 0. 000 0. 00
30. 00000 577.720 17, 331. 60
0185 304-09014 Aggregate Base Course (Special) 4, 238. 000 0. 000
TON 0. 000 0. 00
17. 00000 0. 000 0. 00
0190 403-00721  Hot Mx Asphalt (Patching) (Asphalt) 40. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0. 00
0195 403-34731 Hot M x Asphalt (Gading SX) (75) (PG 58-34) 21, 822. 000 0. 000
TON 4,972. 250 387, 835. 50
78. 00000 4,972. 250 387, 835. 50
0200 403-36721  Hot Mx Asphalt (G ading ST)(75) (PG 58-28) 15, 042. 640 4,282.370
TON 10, 760. 270 763,979. 17
71. 00000 15, 042. 640 1, 068, 027. 44
0205 411-10255 Enul sified Asphalt (S| ow Setting) 22,563. 000 2, 050. 000
GAL 5, 964. 000 20, 874. 00
3.50000 8, 014. 000 28, 049. 00
0210 507- 00400 Bi t umi nous Sl ope and Ditch Paving (Asphalt) 1, 069. 090 0. 000
TON 1, 069. 090 133, 636. 25
125. 00000 1, 069. 090 133, 636. 25
0215 603-10240 24 Inch Corrugated Steel Pipe 23. 000 10. 000
LF 13. 000 1, 532. 96
117. 92000 23. 000 2,712.16
0220 603-10300 30 Inch Corrugated Steel Pipe 3. 000 3. 000
LF 0. 000 0. 00
184. 08000 3. 000 552. 24



CONTI D C19629 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19629- BI D ESTI MATE RUN 07/ 07/ 2015
PRQJECT: NHPP0502- 073 ESTI MATE NO 0002 10: 47: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 603-10360 36 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
225. 93000 0. 000 0. 00
0230 604- 00305 *Inlet Type C (5 Foot) 36. 000 18. 000
EACH 18. 000 69, 432. 30
3, 857. 35000 36. 000 138, 864. 60
0235 604-00510 Inlet Type D (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0240 607-11525 *Fence (Plastic) 250. 000 0. 000
LF 0. 000 0. 00
3. 01000 0. 000 0. 00
0245 609-60011  *Curb Type 6 (Section M) 11, 099. 000 0. 000
LF 0. 000 0. 00
7.66000 0. 000 0. 00
0250 612-00001  *Delineator (Type I) 140. 000 0. 000
EACH 0. 000 0. 00
24. 25000 0. 000 0. 00
0255 612-00003  *Delineator (Type III) 36. 000 0. 000
EACH 0. 000 0. 00
26. 45000 0. 000 0. 00
0260 612- 00021 *Del i neator (Type |) (Barrier) 1. 000 0. 000
EACH 0. 000 0. 00
55. 11000 0. 000 0. 00
0265 612- 00023 *Del i neator (Type I11) (Barrier) 1. 000 0. 000
EACH 0. 000 0. 00
55. 11000 0. 000 0. 00
0270 612-00031 *Delineator (Type |) (Extra Height) 204. 000 0. 000
EACH 0. 000 0. 00
48. 49000 0. 000 0. 00
0275 612-00032 *Delineator (Type Il1) (Extra Height) 7.000 0. 000
EACH 0. 000 0. 00
50. 70000 0. 000 0. 00



CONTI D C19629 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19629- BI D ESTI MATE RUN 07/ 07/ 2015
PRQJECT: NHPP0502- 073 ESTI MATE NO 0002 10: 47: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 612-00033 *Del ineator (Type Il1) (Extra Height) 111. 000 0. 000
EACH 0. 000 0. 00
52. 90000 0. 000 0.00
0285 614-00011 *Sign Panel (dass I) 114. 500 0. 000
SF 0. 000 0. 00
16. 53000 0. 000 0.00
0290 614-00012 *Sign Panel (Oass I1) 174. 750 0. 000
SF 0. 000 0. 00
19. 84000 0. 000 0.00
0295 614-01512 *Steel Sign Support (2-1nch Round)(Post) 24.000 0. 000
LF 0. 000 0. 00
11. 02000 0. 000 0.00
0300 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
137. 76000 0. 000 0.00
0305 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 109. 000 0. 000
LF 0. 000 0. 00
19. 84000 0. 000 0.00
0310 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 9. 000 0. 000
EACH 0. 000 0. 00
220. 42000 0. 000 0.00
0315 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 000 0. 00
4, 975. 98000 0. 800 3,980.78
0320 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 500 112, 319. 33
224, 638. 66000 1. 000 224, 638. 66
0325 626- 01000 *Public Information Services 1. 000 0. 400
LS 0.100 625. 44
6, 254. 42000 0. 500 3,127.21
0330 627-00001 *Pavement Mar ki ng Pai nt 2, 493. 000 347. 000
GAL 1, 113. 000 32,510. 73

29. 21000 1, 460. 000 42, 646. 60



CONTI D C19629 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19629- BI D ESTI MATE RUN 07/ 07/ 2015
PRQJECT: NHPP0502- 073 ESTI MATE NO 0002 10: 47: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 627-00005 *Epoxy Pavement Mar ki ng 831. 000 0. 000
GAL 0. 000 0.00
76. 60000 0. 000 0.00
0340 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 923. 500 0. 000
SF 0. 000 0. 00
20. 39000 0. 000 0. 00
0345 630-00000 *Fl aggi ng 3, 500. 000 883. 500
HOUR 1, 711. 500 39, 604. 11
23. 14000 2,595. 000 60, 048. 30
0350 630-00007  *Traffic Control Inspection 30. 000 12. 000
DAY 9. 000 1,835.01
203. 89000 21. 000 4,281. 69
0355 630-00012  *Traffic Control Management 69. 000 14. 000
DAY 21. 000 13, 076. 49
622. 69000 35. 000 21,794.15
0360 630-80341  *Construction Traffic Sign (Panel Size A) 94. 000 15. 500
EACH 0. 000 0.00
33. 06000 15. 500 512.43
0365 630-80342  *Construction Traffic Sign (Panel Size B) 63. 000 31. 500
EACH 0. 000 0.00
33. 06000 31. 500 1, 041. 39
0370 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0.00
4, 959. 45000 1. 500 7,439.18
0375 630-80360 *Drum Channel i zi ng Devi ce 30. 000 15. 000
EACH 0. 000 0.00
16. 53000 15. 000 247.95
0380 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 5. 000
EACH 0. 000 0. 00
22.04000 5. 000 110. 20
0385 630-80380 *Traffic Cone 300. 000 77.000
EACH 0. 000 0. 00
1.10000 77.000 84.70



CONTI D C19629 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19629- BI D ESTI MATE RUN 07/ 07/ 2015
PRQIECT: NHPP0502- 073 ESTI MATE NO 0002 10: 47: 23
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 653. 15000 0. 000 0. 00
0395 700- 70010 F/ A M nor Contract Revisions 173, 215. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70012 F/ A Asphalt Pavenent |ncentive 222, 783. 900 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70016 F/ A Fuel Cost Adj ustnent -262.230 -262.230
FA 0. 000 0. 00
1. 00000 -262.230 -262.23
0415 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 52, 035. 850 2,920. 960
FA 49, 114. 890 49, 114. 89
1. 00000 52, 035. 850 52, 035. 85
0420 700-70021 F/ A On- The-Job Trai nee 3,072. 000 0. 000
HOUR 522. 000 522. 00
1. 00000 522. 000 522. 00
0425 700- 70025 F/' A Quality Incentive Paynent 165, 900. 960 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700- 70060 F/' A Adjust Uilities 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19629 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19629- BI D ESTI MATE RUN 07/ 07/ 2015
PRQJECT: NHPP0502- 073 ESTI MATE NO 0002 10: 47: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0560 614-10110 LED Warning Sign System (_Signs) LED Warning Sign 6. 000 0. 000
System (6 Signs)
EACH 0. 000 0. 00
4, 464. 16667 0. 000 0.00
CAT 0200 CURRENT AMI $ 4,833,583.54% 1,669,6971.74% 2,344,978.12

CAT NOO0301

0440 202-00246

0445

202- 00425

0450

202- 00453

0455

202- 00460

0460

202- 00502

0465

240- 00000

0470

240- 00010

0475

515- 00120

0480 515-00400

Structure J-12-AA

*Renoval of Asphalt Mat (Pl aning) (Special)

*Renoval of Bridge Railing

*Renoval of Portions of Present Structure (O ass 2)

*Renoval of Portions of Present Structure (O ass 3)

*Renoval of Portions of Present Structure

*WIdlife Biologist

*Renoval of Nests

*Wat er proof i ng ( Menbrane)

*Concrete Seal er

110. 000 110. 000

SY 0. 000
91. 74000 110. 000

67. 000 33. 000

LF 34. 000
164. 21000 67. 000

5. 000 3. 000

SY 2.000
478. 31000 5. 000

0. 000 0. 000

SY 0. 000
944. 50000 0. 000

2.000 1. 000

CcY 1. 000
2,321. 02000 2.000

20. 000 1. 000

HOUR 0. 000
71. 42000 1. 000

0. 000 0. 000

HOUR 0. 000
55. 55000 0. 000

136. 000 0. 000

SY 136. 000
25. 13000 136. 000

33. 000 0. 000

SY 33. 000

34. 17000 33. 000

0. 00
10, 091. 40

5, 583. 14
11, 002. 07

956. 62
2,391.55

0. 00
0. 00

2,321.02
4,642.04

0.00
71. 42

0.00
0. 00

3,417.68
3,417.68

1,127.61
1,127.61



CONTI D C19629 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19629- BI D ESTI MATE RUN 07/ 07/ 2015
PRQJECT: NHPP0502- 073 ESTI MATE NO. 0002 10: 47: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 ucture J-12-AA
0485 601- 03041 *Concrete Cass D (Bridge) (Special) 4. 800 2.500
cY 2.300 3,548.76
1, 542. 94000 4. 800 7,406. 11
0490 601- 51007 *Cal vani ¢ Anodes (Install Only) 20. 000 17. 000
EACH 3. 000 29.76
9. 92000 20. 000 198. 40
0495 602- 00020 *Rei nforcing Steel (Epoxy Coated) 863. 000 432. 000
LB 431. 000 1,142.15
2. 65000 863. 000 2,286. 95
0500 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 185. 000 0. 000
LF 0. 000 0. 00
29. 21000 0. 000 0. 00
0505 606-01370 *Transi tion Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
2, 093. 99000 0. 000 0. 00
0510 606- 01390 *End Anchorage Type 3K 4.000 0. 000
EACH 0. 000 0. 00
1, 487. 84000 0. 000 0. 00
0515 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 248. 26000 0. 000 0. 00
0520 606- 11010 *Bridge Rail Type 10R 67. 000 34.000
LF 33. 000 6, 182. 88
187. 36000 67. 000 12,553. 12
0525 609- 60011 *Curb Type 6 (Section M 80. 000 0. 000
LF 0. 000 0. 00
7. 66000 0. 000 0. 00
0530 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
55. 11000 1.000 55. 11
0535 630-80370 Concrete Barrier (Tenporary) 120. 000 60. 000
LF 0. 000 0. 00
41. 88000 60. 000 2,512.80



CONTI D: C19629 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19629- BI D ESTI MATE RUN 07/ 07/ 2015
PRQJECT: NHPP0502- 073 ESTI MATE NO 0002 10: 47: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 Structure J-12-AA
0540 630-86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
5, 510. 50000 2.000 11, 021. 00
CAT 0301 CURRENT AMI  $ 97,542.64 $ 24,309.62 % 68, 777. 26
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0545 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0550 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0555 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMI  $ 35, 000. 00 $ 0.00$ 35, 000. 00

PRQJECT TOTAL CURRENT AMI $ 4,966,126.18$ 1,694,281.36$ 2,448, 755. 38



